Highway Construction:
Quarterly Update

Hot Mix Asphalt for Awarded Contracts

In October 2004, WSDOT forecasted that contracts for
1,779,826 tons of Hot Mix Asphalt (HMA) would be awarded
throughout the State by September 2005. The final amount
was 1,685,394 tons awarded, which was 95% of the original
forecast.

The award of HMA closely matched the forecast amount for
the first few months, beginning in October 2004 through
March 2005. In April 2005 the tons of HMA awarded lagged
behind the original forecast, primarily the result of a couple
of planned projects not being awarded due to higher than
estimated bids. By September 2005 the tons awarded had
closed some but not all of the gap.

2005 Hot Mix Asphalt Tons Awarded
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Hot Mix Asphalt Pavement - Projected vs.
Actual, 2002-2005

In Tons, Through September of each year

Year Projected Actual % Difference
2002 1,373,465 1,364,021 -1%

2003 1,417,126 1,825,442 +29%?2

2004 1,324,218 1,299,377 -2%

2005 1,779,826 1,685,394 -5%

" The projection for 2002 was revised in March 2002 by the Transpor-
tation Commission following budget cuts.

2The 2003 “Nickel” Transportation Funding Package was passed after
the projection was made for 2003. WSDOT subsequently awarded
five projects from the Nickel funding package with a combined total of
315,285 tons of HMA.

Measures, Markers and Mileposts — September 30, 2005

These pictures tell the
story of a Hot Mix
Asphalt paving job on
SR 2 near Orondo. To
the left, trucks haul in
the Hot Mix Asphalt
(HMA) to the road site.

A truck, transfer
vehicle, and paving
machine place the
HMA.

A roller compacts the
HMA, and the road
is repaved. A quality
check and some
restriping come next,
then the road is open
for business.
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